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DATE: 01/03/92

FROM: MAUREEN O'MARA, OSC, EERB, RESPONSE SECTION III, USEPA

TO: S. LUFTIG-ATTN:T.JOHNSON,USEPA,OSWER,WASH,D.C (EPA5511)
B. BOWDEN, BRANCH CHIEF, EERB, USEPA, CHICAGO,IL (EPA9538)
T. GEISHECKER, SECT. CHIEF,EERB III,USEPA,CHICAGO,IL(EPA9538)
S. KAISER, OFF. REG COUNSEL, USEPA, CHICAGO, IL (VIA FAX)
P. SHAFER, EMER. SUP. SECT., USEPA, CHICAGO, IL (VIA FAX)
S. PASTOR, OFF. PUB. AFF., USEPA, CHICAGO, IL (EPA9513)
C. SHROER, OFF. ENV. RESP., IDEM, INDIANAPOLIS, IN..(US MAIL)

SUBJECT: CARRICO DRUM SITE, WASHINGTON, IN

POLREP: POLREP 2

'"'"' SITE NO: PF

D.O. NO: 7640-05-199
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 9/18/91

1. SITUATION:

DECEMBER 11 THROUGH DECEMBER 16: WEATHER RANGED UPPER 30s WITH
RAIN EARLY IN THE WEEK TO SUNNY WITH A HIGH NEAR 50°F NEAR THE
END OF THE WEEK.

2. ACTION TAKEN:

DECEMBER 11, 1991 - ERGS MOBED TO SITE. BEGAN CONSOLIDATION
OF BASE/NEUTRAL LIQUIDS. BEGIN LOADING FLAMMABLE LIQUIDS AND

' SOLIDS IN PREARATION FOR SHIPMENT. SHIPPED 105 DRUMS OF WASTE
PAINT AND 46 DRUMS OF WASTE COMBUSTIBLE LIQUIDS TO SAFETY-
KLEEN'S NEW CASTLE, KY FACILITY.

DECEMBER 12, 1991 - CONSOLIDATED SAMPLES INTO DRUMS.
CONTINUED CONSOLIDATION AND STAGING OF BASE/NEUTRAL LIQUIDS.
STAGED DEBRIS/SOIL DRUMS. CONTINUED LOADING FLAMMABLE LIQUIDS
FOR SHIPMENT. SHIPPED 140 DRUMS OF WASTE PAINT AND 38 DRUMS
OF WASTE COMBUSTIBLE LIQUIDS TO SAFETY-KLEEN'S NEW CASTLE, KY
FACILITY.

DECEMBER 13, 1991 - CONTINUED TO STAGE OIL, B/N LIQUIDS, AND
SOIL/DEBRIS DRUMS. COMPLETED CONSOLIDATION OF WASTE
OXIDIZERS. OIL WAS PUMPED FROM DRUMS TO VAC TRUCK. CONTINUED
LOADING FLAMMABLE LIQUIDS FOR SHIPMENT. SHIPPED 82 DRUMS OF
WASTE PAINT AND 40 DRUMS OF WASTE COMBUSTIBLE LIQUIDS TO
SAFETY-KLEEN«S NEW CASTLE, KY FACILITY. SHIPPED 2 DRUMS OF
WASTE OXIDIZER LIQUID AND 27 DRUMS OF WASTE COMBUSTIBLE LIQUID
TO ECOLOTEC, DAYTON, OH.



DECEMBER 16, 1991 - OIL WAS PUMPED FROM TANKS INTO TANKER
TRUCK. APPROXIMATELY 2131 GALLONS OF OIL WERE TRANSPORTED TO
SAFETY-KLEEN'S NEW CASTLE, KY FACILITY.

3. FUTURE ACTIONS:

- COMPLETE SOIL AND DEBRIS REMOVAL

- INVESTIGATE ON-SITE ASBESTOS WASTE AND EVALUATE CLEANUP
OPTIONS

- REMOVE AND DISPOSE OF OIL SLUDGE FROM STORAGE TANKS

ESTIMATED COSTS (THROUGH 12/16/91) - INCLUDING AWAIT BILLS

TAT COSTS ARE BASED ON FIELD AND OFFICE TIME THROUGH 12/28/91.

CEILING COSTS AMOUNT REMAINING

ERGS
TAT
TOTAL

$100,000
$50.000
$150,000

$90,950.22
$42.069.75
$133,019.97

$9,049.78
$7.930.25
$16,980.03

5, DISPOSAL

WASTE STREAM

WASTE PAINT RELATED
MATERIAL
FLAMMABLE LIQUID

UN 1263

WASTE COMBUSTIBLE
LIQUID, n.o.s.

NA1993

WASTE OXIDIZER

WASTE OIL
(NON-HAZARDOUS)

SOIL AND DEBRIS

DATE
SHIPPED

12/11/91
12/12/91
12/13/91

12/11/91
12/12/91
12/13/91
12/13/91

12/13/91

12/16/91

-

QUANTITY
SHIPPED

5,079 GAL
5,545 GAL
3,178 GAL

2,692 GAL
765 GAL

1,081 GAL
1,485 GAL

100 GAL

2,131 GAL

UNK

FACILITY

SAFETY-KLEEN
NEW CASTLE,
KY

SAFETY-KLEEN
NEW CASTLE,
KY

ECOLOTEC
DAYTON, OH

ECOLOTEC
DAYTON, OH

SAFETY-KLEEN
NEW CASTLE,
KY

TBD


